Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9.8.2014
e e DAILY WORK ORDER
edera Group: Response Emergency and Rapid Response Service
WORK AUTHORIZED:

Contlnue ‘work on Work, Health and Safety Plans.
Continue procurement actwltles

Site Cerclis# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 :Gary Moore, USEPA LeRoy Cassidey, CB&l Federal Services
Task Order: 062 Date: 9.8.2014 Time: 1600 Date: 9.8.2014 Time: 1600
PERSONNEL ON-SITE: QTY | Used Unused [EQUIPMENT ON-SITE: QTY USED  Unused
Response Manager 1 1 Pick —up Truck
Foreman Vacuum Truck
Health and Safety Manager . Skid Steer

Truck Driver

Laborer

PERSONNEL OFF-SITE:
T&D Coordinator
Subcontract Manager

1
1
Health and Safety Manager 1

e

Field Cost Accountant 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):

RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP.

T&D.Coordinator continued reviewed of site analytical data.
Subcontract Manager issued solicitations for Office Trailer and Diesel Generator.

' Date: o Date: Time: 1630
fose e RM%&%&M‘L& 9.8.2014

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.

Continue with Work Plan and Health and Safety Plan Development.

Site Visit by Supervisor, FCA and T&D Coordinator.
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